
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: CALPADS

Team Member to Project 

Manager
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Project Name: CALPADS

Team Member to Project 

Manager

OCIO Project #: 6110-92

Department: CDE

Reporting Period:
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CA-PMM

From: To: 12/31/09

Yes/No

Yes

Yes

Yes

No4.  Were there any changes to scope?

2. Were any key milestones or 

deliverables rescheduled?

Due to Fall 2 design adjustment 

needed to implement Fall 2 in the 

spring, the contractor could not 

meet the agreed upon revised 

UAT start date. Therefore, 

insufficient time remains to 

implement Fall 2 in the spring. Fall 

2 schedule will be moved to Fall 

2010. Requested contractor focus 

effort to quickly resolve defects 

and performance issues with Fall 1 

while moving forward with Spring 1 

certification reports.

Delay Fall 2 implementation to 

Fall 2010. Focus on Fall 1 

remediation and implement 

Spring 1 certification reports as 

planned. Fall 2 delay impacts 

project end date. 

Contractor will revise the project 

work plan to reflect schedule 

changes and focus all the 

contractor team on Fall 1 

resolutions. CDE and to assess 

contract end date impact.

3. Was work done that was not planned?

System performance issues 

continue to impact user's 

experience and LEAs request for 

assistance with data reconciliation 

impacts support resources far 

more than budgeted.

LEAs experience intermittent 

periods of slow response time. 

LEAs are spending a significant 

amount of effort attempting to 

reconcile converted SRRTS data 

due to data being out of synch 

with local SIS data.

Additional technical resources 

continued to resolve the 

performance issues. CDE and 

CSIS are conducting focused 

working sessions with vendors 

and LEAs to provide additional 

direction and assistance to help 

LEAs complete the data 

reconciliation effort. CDE is 

recommending to some LEAs to 

drop historical enrollment data in 

CALPADS to and focus on 

current and last academic year's 

data only. 

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

Yes

No

No

Yes8.  Are there any new major issues?

In addition to LEAs struggling to 

complete data reconciliation 

processes and adjusting to the 

new enrollment submission 

business rules, certain system 

design decisions and business 

rules are impacting the LEAs 

ability to complete their data 

submissions. 

The new CALPADS data 

submission business rules, local 

SIS vendor software changes, 

and data reconciliation process 

are impacting LEAs ability to 

complete the certification process

Department has been reviewing 

potential changes to CALPADS 

business rules to enable LEAs to 

submit data and not compromise 

data quality. CDE continues to 

work with SIS vendors to support 

the data reconciliation activities.

6.  Were any tasks or milestones 

removed?

7.  Were any scheduled tasks not started?

5.  Were tasks added that were not 

originally estimated?

System performance issues 

continue to impact user's 

experience and LEAs request for 

assistance with data reconciliation 

impacts support resources far 

more than budgeted.

LEAs experience intermittent 

periods of slow response time. 

LEAs are spending a significant 

amount of effort attempting to 

reconcile converted SRRTS data 

due to data being out of synch 

with local SIS data.

Additional technical resources 

continued to resolve the 

performance issues. CDE and 

CSIS are conducting focused 

working sessions with vendors 

and LEAs to provide additional 

direction and assistance to help 

LEAs complete the data 

reconciliation effort. CDE is 

recommending to some LEAs to 

drop historical enrollment data in 

CALPADS to and focus on 

current and last academic year's 

data only. 
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

Yes9.  Are there any staffing problems?

Service Desk ticket requests 

continue to flow in at a high rate 

contributing to the backlog of open 

service desk tickets. Most ticket 

requests are associated with data 

reconciliation, enrollment data 

submission, and reports and 

extracts.

Service Desk ticket backlog 

continues to exist and with the 

additional staff to assist with 

information intake, the backlog 

has not been significantly 

reduced.

CDE continues to work IBM and 

CSIS to develop a resource 

approach and structure to help 

reduce the Service Desk ticket 

backlog and remove older closed 

ticket request.
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

Yes/No

Yes

Yes

No

No

No

No

Yes

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose 

start will likely be delayed?
Addressed in #2

4.  Are there any expected or 

recommended changes to scope?

5.  Are there any tasks not originally 

estimated that will  need to be added?

2. Do any key milestones or deliverables 

need to be rescheduled?

Fall 2 implementation will be moved to Fall 2010. 

Project schedule must be evaluated to determine 

impact on contract amendment in progress for EOY 

year extension.

Project management, vendor 

management, and department 

management are focused on Fall 1 

stabilization, revising the project work 

plan, and determining contract impact. 

CDE is preparing to implement 

contingency plan for 2009-10 Fall 2 data 

collection. 

3. Is there any unplanned work that needs 

to be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

Due to Fall 1 issues and Fall 2 delay, the CDE has 

directed the contractor to focus their effort on Fall 1 

issues and Fall 2 will be delayed until Fall 2010.

Work plan revisions are being applied. 

Impact to overall project schedule is 

being evaluated.
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

PM to Sponsor (2) Page 7 of 18



CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

Target 

Date

Forecast 

Date

6/12/08

3/6/08

Project Start-up Completed

Actual project start delayed 15 

days and deliverable final 

approvals required additional 

time to obtain. No impact to 

implementation date.

11/7/08

Systems Analysis and Confirmation (Gap 

Analysis)
Completed

Stakeholder review and 

confirmation required 

additional time. No impact to 

implementation date.

8/29/08

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Approximately 32 LEAs have certified. Approximately 100 LEAs data show zero certification errors indicating these districts are close to 

certifying. 

Continued to conduct twice weekly Question and Answer (Q&A) sessions with LEAs to address their service desk questions

Conducted joint focused Q&A sessions on data reconciliation questions with two SIS vendors to address their clients data reconciliation 

questions

CDE assigned several staff to assist with Service Desk intake activities

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

7/1/08 11/30/09

10/24/08 9/30/09

7/1/08 4/15/10Systems Development In progress

Development schedule will 

align with Implementation 

stages 1 and 2. Contract 

amendment will be developed 

to reflect internal adjustments 

in milestone approach and 

schedule. No impact to 

implementation date.

Systems Design In progress

Stage 1 and Stage 2 functional 

design are complete except for 

one functional area. Due to 

prior discussions and decision 

to implement a two phased 

approach for the Test 

Assessment interface, the 

Phase I approach will be 

designed and implemented 

until funding becomes 

available to implement the 

Phase II assessment vendor 

interface. No impact to 

implementation date.

Data Conversion Software Development
Fall 1 data conversion 

complete.

Schedule aligns with Fall 1 

implementation. Latest 

adjustment requires data 

conversion to occur by 

October 2, 2009
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

4/8/09 5/1/10

7/31/09 6/1/10

6/15/10 6/15/10

User Acceptance Testing (UAT) In progress

UAT precedes each functional 

implementation stage, Fall 1, 

Fall 2, Spring 1, and EOY. 

Contract amendment will be 

developed to reflect internal 

adjustments in milestone 

approach and schedule. No 

impact to implementation date.

Pilot and implementation In progress

System functional components 

will be delivered throughout 

Stage 1 and Stage 2 

implementation phases. 

During design, the CDE 

established the End of Year 

data submission schedule 

which extends past the current 

contract end date. A contract 

amendment will be developed 

to reflect a revised contract 

end date to support the 

completion and 

implementation of the Stage 2 

End of Year data submission 

functionality.

Systems and Integration Testing In progress

SIT precedes UAT for each 

functional implementation 

stage, Fall 1, Fall 2, Spring 1, 

and EOY. Contract 

amendment will be developed 

to reflect internal adjustments 

in milestone approach and 

schedule. No impact to 

implementation date.
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09

Onetime Cost X

Continuing Cost X

Deliverables X
Continue focus to complete open deliverables and obtain 

stakeholder approvals.

Resources X

Schedule X

Internal schedule milestones have been adjusted by approximately 

more than 10%. Overall schedule is not impacted. Contract 

amendment will be developed to reflect internal adjustments in 

milestone approach and schedules

Milestones X
Fall 2 delay increased this variance this month. Contract 

amendment will be developed to reflect internal adjustments in 

milestone approach and schedules

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

 Project Manager to Sponsor 
OCIO Project #: 6110-92

Department: CDE

Reporting Period: 12/1/09
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CA-PMM

From: To: 12/31/09

Target 

Date

Forecast 

Date

6/12/08

3/6/08

7/1/08 11/30/09

Project Name: CALPADS

Sponsor to Executive 

Committee

OCIO Project #: 6110-92

Department:

12/1/09

CDE

Reporting Period:

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Systems Design In progress

Stage 1 and Stage 2 

functional design are 

complete except for one 

functional area. Due to prior 

discussions and decision to 

implement a two phased 

approach for the Test 

Assessment interface, the 

Phase I approach will be 

designed and implemented 

until funding becomes 

available to implement the 

Phase II assessment 

vendor interface. No impact 

to implementation date.

8/29/08

Project Start-up Completed

Actual project start delayed 

15 days and deliverable 

final approvals required 

additional time to obtain. No 

impact to implementation 

date.

11/7/08

Systems Analysis and Confirmation (Gap 

Analysis)
Completed

Stakeholder review and 

confirmation required 

additional time. No impact 

to implementation date.
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

Sponsor to Executive 

Committee

OCIO Project #: 6110-92

Department:

12/1/09

CDE

Reporting Period:

10/24/08 9/30/09

7/1/08 4/15/10

4/8/09 5/1/10

7/31/09 6/1/10

Fall 1 data 

conversion 

complete.

Schedule aligns with Fall 1 

implementation. Latest 

adjustment requires data 

conversion to occur by 

October 2, 2009

Data Conversion Software Development

Systems Development In progress

Development schedule will 

align with Implementation 

stages 1 and 2. Contract 

amendment will be 

developed to reflect internal 

adjustments in milestone 

approach and schedule. No 

impact to implementation 

date.

Systems and Integration Testing In progress

SIT precedes UAT for each 

functional implementation 

stage, Fall 1, Fall 2, Spring 

1, and EOY. Contract 

amendment will be 

developed to reflect internal 

adjustments in milestone 

approach and schedule. No 

impact to implementation 

date.

User Acceptance Testing (UAT) In progress

UAT precedes each 

functional implementation 

stage, Fall 1, Fall 2, Spring 

1, and EOY. Contract 

amendment will be 

developed to reflect internal 

adjustments in milestone 

approach and schedule. No 

impact to implementation 

date.
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

Sponsor to Executive 

Committee

OCIO Project #: 6110-92

Department:

12/1/09

CDE

Reporting Period:

6/15/10 6/15/10

         Monitoring Vital Signs Scorecard    

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Internal schedule milestones have been adjusted by 

approximately more than 10%. Overall schedule is not 

impacted. Contract amendment will be developed to reflect 

internal adjustments in milestone approach and schedules

Schedule X

In progress

System functional 

components will be 

delivered throughout Stage 

1 and Stage 2 

implementation phases. 

During design, the CDE 

established the End of Year 

data submission schedule 

which extends past the 

current contract end date. A 

contract amendment will be 

developed to reflect a 

revised contract end date to 

support the completion and 

implementation of the Stage 

2 End of Year data 

submission functionality.

Pilot and implementation
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

Sponsor to Executive 

Committee

OCIO Project #: 6110-92

Department:

12/1/09

CDE

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

<5%

5% to 10%

>10%

X

Vital Sign

1. Customer Buy-In

3.  Status of the Critical Path (delay)

Y
e

llo
wMedium Degree of Buy-In

Low Degree of Buy-In

1

X

Your Score Score JustificationVariance Value

High Degree of Buy-In

1

Y
e

llo
w

0

G
re

e
n

0

X
Continue focus to complete open deliverables and obtain 

stakeholder approvals.

Resources

Deliverables

G
re

e
n

0

G
re

e
n

0

G
re

e
n

One Time Cost X

Continuing Cost

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

Milestones X
Fall 2 delay increased this variance this month. Contract 

amendment will be developed to reflect internal adjustments in 

milestone approach and schedules
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

Sponsor to Executive 

Committee

OCIO Project #: 6110-92

Department:

12/1/09

CDE

Reporting Period:

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2
0

1

2

0

1

2
0

1

2

Green = 0 - 8

Yellow = 9 - 19

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

9.  Value-to-Business

Strong

Medium

Weak

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

<80% assigned and available

Highly Effective

6.  Unresolved Issues 

(on time resolution)

Late impacting the critical path

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0

G
re

e
n

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

2

R
e

d

2

R
e

d

0

G
re

e
n

7 G

1

Y
e

llo
w

0

G
re

e
n
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CA-PMM

From: To: 12/31/09

Project Name: CALPADS

Sponsor to Executive 

Committee

OCIO Project #: 6110-92

Department:

12/1/09

CDE

Reporting Period:

Red = 20+

Vendor Viability Rating Rationale

Company size, team size, senior management commitment, staff experience level, and depth of resources available to the project.
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